w I;éh-;peedvku‘ul A:u;honty CHANGE ORDER (CO) CO No.: 00022

TITLE: Storage of Foundation Piles DATE: 08/19/2016
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe

that the factual basis for the Subcontractor's claim is falsely represented.
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Attached as
"none" if no such Subcontractors are involved] are sworn certifications from each Subccutqctqrp\znmd in the Work or

event contemplated by this Change Order in the form above. ,
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79 \“ALIFURINIA CHANGE ORDER (CO) CO No.: 00022

High-Speed Rail Authority
TITLE: Storage of Foundation Piles DATE: 08/19/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture

1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

Storage of pre-cast foundation piles at fabricator yard.

—— T

Upits.\Bricel " Net Amount

Jescriptioni Beoeiins R SRR A
00001 Monthly storage of pre-cast foundation piles . i months  $2,500.00 $7,500.00

Total: $7,500.00 0

ATTACHMENTS:
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Contractor California High Speed Rail Authority
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